

CONFIDENTIAL

DOC <u>15</u>	REV DATE <u>1 MAY 1960</u>	BY <u>018313</u>
ORIG COMP <u>33</u>	UP <u>56</u>	TYPE <u>82</u>
ORIG CLASS <u>3</u>	PAGES <u>1</u>	REV CLASS <u>2</u>
JUST <u>22</u>	NEXT REV <u>2010</u>	AUTH: HR 10-2

TO: Inspection Branch/PD/OL
1-30 Qtrs. Eye

DATE: 24 April 1961CONTRACT NO.: 605 T.O. 12

FROM: Chief, Engineering Staff, OC

REPORT NO.: 5
(If final, so state)

Contractor _____

Address _____

25X1

Commodity/Service Inflatable Antennas Classification SECRETNo. of Prototypes 3 Contract Completion Date 1 May 1961The Contractor is on schedule x Yes NoThe Contractor will remain within his allocated funds x Yes NoAn extension of time will be necessary Yes x NoAll phases of the technical progress are satisfactory x Yes No

The overall performance of this contractor is: ☒ Satisfactory
☐ Subject to Improvement
☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments _____

Recommended Action Continued MonitoringDate of Visit to Contractor's Plant 16 February 1961

Inspected by: _____

Division: _____

Extension: _____

25X1

CONFIDENTIAL**SECRET**